Schedule of Major BTeV Work at CO (3/9/04 Draft)

Period

Collision Hall Activity

Assembly Hall Activity

Counting Room Activity

CO Tunnel IR Activity

CO Service Bldg. & External Act

2005 Shutdown (Aug 8-Sept 30)
Change Lattice for New CO
Straight Section

Remove MI Dipoles and most of
shielding blocks

Install 4” beam pipe

Modify LCW headers to supply Collision
Hall and Assembly Hall

Install ODH wall on u.s. and d.s. ends of
collision hall

o Modify LCW headers to supply Collision
Hall and Assembly Hall

O O O O

Remove MI Dipoles

Install new synch Light monitor in D4
Extend LCW to Coll & Assembly Hall
Install ODH wall on u.s. and d.s. ends of
collision hall

“ Inspect and repack Feeders and
Manholes from KRS to B4

Fall 2005 - Summer 2006

o

Install power for magnet PS
Install house power

Install fire detection/protection
Complete block walls and remove
scaffold

% Install air handlers in mech. Room
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e Assemble Vertex Magnet
e Assemble South Toroid (shielding) with
B2

Ry
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Install structural and floors
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o
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Install power and panel boards
Install fancoils and ductwork

Remove Q1 magnets and P spools from
A4/B1
Begin installing low Beta quad bus in

e Install Vertex Magnet
e Install South Toroid with B2 tunnel (B4,C1)
cAUUS BXIERlE (U /5SS ) e Install North B2 on shielding blocks
e Install gate valves, vacuum instrument
cross and new temporary center beam
pipe
e Assemble North Toroid with B2 « Install ground plane « Complete CO service building
e Begin mounting Muon Chambers on % Install ECW headers (1% floor) modifications
Fall 2006 - Summer 2007 North Toroid % Install raised floor % Complete 500 kva and 1500 kva
e Assemble RICH tank frame < Install power up to panels transformer installation at B4,C1,C0
<  Finish out counting rooms service buildings
< KRS to B4
% Commission fancoils & ductwork o Continue installation of low Beta quad
e Remove B2 and shield blocks bus in tunnel (B4,C1)
2007 Shutdown (Aug 6-Sept 28) . ngillcuggr;;(;roid with B2 and some o Remove collimators from EO
e Install 10 % Pixel Test
e Install Straw station 3 Chambers
e Install RICH Mirrors and some PMT's e Begin installation of counting room rack
e Assemble ECAL Structure and begin power and cooling connections
Fall 2007 = Summer 2008 installing ECAL crystals (as available) e Begin installing 1% floor counting room
racks
o Install partially filled ECAL Structure e Begin installation of HVPS o Add B2 removal features in tunnel ???
o Install RICH tank and perform in-situ e Install HV cables
AU SIS (A e EiEal 28) mirror alignment e Install DAQ data cables
o Install additional Muon Chambers e Begin installation of slow controls
e Install infrastructure and detector e Begin installing L1 trigger crates and
systems (ECW, Straw cooling, etc) DAQ in 1% floor counting room racks
Fall 2008 - Spring 2009 e Staging for Full Pixel and Forward e Begin installing L2/3 trigger equipment
Tracking installation in 3™ floor counting room
o Complete installation of HVPS
o Install Pixel e Complete installation of L1 trigger o Complete Installation of CO IR
o Install forward tracking beam pipe crates and DAQ in 1% floor counting
2009 Shutdown (June 1-Sept 30) e Install forward tracking stations 1-6, & 7 e Complete installation of L2/3 trigger
e Complete RICH equipment in 3™ floor counting room
Extended Shutdown for new IR « Complete ECAL
and final Detector Installation « Complete Muon
e Complete Rack Mounting & Service

Decking

installation_schedule 04.doc

Legend
e WBS 1.0 - Detector
o WBS 2.0-1IR
s WBS 3.0 - CO Outfitting
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